
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/28/2013

ESTIMATE SUMMARY 10:31:26

CONTID: C17261         ESTIMATE NO: 0030 FINL 2005

PCN: 17261-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 - Commercial to Main - SB PERCENT TIME:

PROJECT NO: ES2 0251-335                  

I-25 - Commercial to Main - SB

NAME OF ROAD: I25

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/28/2013 DATE TIME STARTED 05/29/2009

9002 N. MOORE RD. DATE LET 05/29/2009 DATE WORK BEGAN

 DATE AWARDED 05/29/2009 DATE TIME STOPPED 10/15/2011

 DATE CONTRACT EXECUTED 05/29/2009 DATE ACCEPTED 10/15/2011

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 05/29/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,406,338.07 PARTICIPATING $ $ 2,221.09

AWARD PROJECT AMT: 4,134,396.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 62,015.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

113.58

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

166.52

2,221.09

2,221.09

64,237.04

$

$

$

$

5,406,171.55

0.00

5,406,171.55

0.00

5,406,171.55

0.00

0.00

5,406,171.55

0.00

AMOUNT DUE 5,406,171.55 64,237.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 64,237.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

870.0 TIME ALLOW: 7/3/2011 ??:??:??

ORIG TIME ALLOW: 7/3/2011 ??:??:??
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Bid Items 

0005 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000

SY  

15.89000 0.000.000

0.00

0010 Removal of Sidewalk 807.000

0.000

202-00200  
 

807.000

SY  

3.33000 2,687.31807.000

0.00

0015 *Removal of Curb and Gutter 1,223.000

0.000

202-00203  
 

1,223.300

LF  

3.21000 3,925.831,223.000

0.00

0020 *Removal of Asphalt Mat 11,504.000

0.000

202-00220  
 

11,504.000

SY  

2.55000 29,335.2011,504.000

0.00

0025 Removal of Asphalt Mat (Planing) 312.000

0.000

202-00240  
 

312.000

SY  

2.28000 711.36312.000

0.00

0030 Removal of Light Standard 23.000

0.000

202-00700  
 

23.000

EACH

368.74000 8,481.0223.000

0.00

0035 Removal of Luminaire 23.000

0.000

202-00750  
 

23.000

EACH

184.37000 4,240.5123.000

0.00

0040 *Removal of Guardrail Type 3 804.000

0.000

202-01130  
 

804.000

LF  

2.96000 2,379.84804.000

0.00

0045 *Removal of End Anchorage 6.000

0.000

202-01300  
 

6.000

EACH

223.62000 1,341.726.000

0.00

0050 *Removal of Detour 1.000

0.000

202-06000  
 

1.000

L S 

21,869.64000 21,869.641.000

0.00

0055 *Embankment Material (Complete In Place) 17,722.000

0.000

203-00060  
 

17,722.000

CY  

12.50000 221,525.0017,722.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Bid Items 

0060 *Blading 31.000

0.000

203-01500  
 

31.000

HOUR

153.41000 4,755.7131.000

0.00

0065 *Backhoe 4.000

0.000

203-01510  
 

4.000

HOUR

189.34000 757.364.000

0.00

0070 Erosion Log (12 Inch) 174.000

0.000

208-00002  
 

174.000

LF  

13.78000 2,397.72174.000

0.00

0075 Erosion Bales (Weed Free) 21.000

0.000

208-00011  
 

21.000

EACH

160.15000 3,363.1521.000

0.00

0080 Silt Fence 2,484.000

0.000

208-00020  
 

2,484.000

LF  

5.66000 14,059.442,484.000

0.00

0085 Sediment Trap 0.000

0.000

208-00033  
 

0.000

EACH

113.48000 0.000.000

0.00

0090 Gravel Bag 336.000

0.000

208-00034  
 

336.000

LF  

6.93000 2,328.48336.000

0.00

0095 Stabilized Construction Entrance 2.000

0.000

208-00070  
 

2.000

EACH

7,131.13000 14,262.262.000

0.00

0100 *Removal and Disposal of Sediment (Labor) 227.000

0.000

208-00103  
 

227.000

HOUR

37.84000 8,589.68227.000

0.00

0105 *Removal and Disposal of Sediment (Equipment) 400.000

0.000

208-00105  
 

400.000

HOUR

102.40000 40,960.00400.000

0.00

0110 Erosion Control Supervisor 407.000

0.000

208-00205  
 

407.000

HOUR

85.04000 34,611.28407.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Bid Items 

0115 *Adjust Manhole 1.000

0.000

210-04010  
 

1.000

EACH

595.77000 595.771.000

0.00

0120 *Aggregate Base Course (Class 6) 587.000

0.000

304-06007  
 

587.000

CY  

37.73000 22,147.51587.000

0.00

0125 Hot Mix Asphalt (Patching) (Asphalt) 90.240

0.000

403-00720  
 

90.240

TON 

216.88000 19,571.2590.240

0.00

0130 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 7,737.400

0.000

403-33841  
 

7,737.400

TON 

137.34000 1,062,654.527,737.400

0.00

0135 Hot Mix Asphalt (Grading S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

0.000

TON 

139.01000 0.000.000

0.00

0140 Emulsified Asphalt (Slow-Setting) 1,347.000

0.000

411-10255  
 

1,347.000

GAL 

5.08000 6,842.761,347.000

0.00

0145 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000

SY  

62.86000 0.000.000

0.00

0150 Getextile (Erosion Control) (Class 1) 267.000

0.000

420-00102  
 

267.000

SY  

3.13000 835.71267.000

0.00

0155 *Grouted Riprap 0.000

0.000

506-00030  
 

0.000

CY  

291.26000 0.000.000

0.00

0160 *Slope and Ditch Paving (Special) 16.400

0.000

507-00700  
 

16.400

CY  

1,633.43000 26,788.2516.400

0.00

0165 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000

LF  

133.83000 0.000.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Bid Items 

0170 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000

LF  

84.25000 0.000.000

0.00

0175 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000

EACH

2,491.00000 0.000.000

0.00

0175 MATERIAL ALLOWANCE 0.000

0.000EACH

1,360.00000 0.000.000

0.00

0180 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000

EACH

3,146.14000 0.000.000

0.00

0180 MATERIAL ALLOWANCE 0.000

0.000EACH

2,200.00000 0.000.000

0.00

0185 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000

EACH

4,260.62000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 0.000

0.000EACH

3,084.00000 0.000.000

0.00

0190 *Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1.000

EACH

2,896.82000 2,896.821.000

0.00

0190 MATERIAL ALLOWANCE 0.000

0.000EACH

1,405.00000 0.000.000

0.00

0195 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

1.000

EACH

3,942.71000 3,942.711.000

0.00

0195 MATERIAL ALLOWANCE 0.000

0.000EACH

2,434.00000 0.000.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Bid Items 

0200 Guardrail Type 7 (Style CE) 1,674.000

0.000

606-00740  
 

1,674.000

LF  

84.49000 141,436.261,674.000

0.00

0205 *Concrete Sidewalk 2,214.000

0.000

608-00000  
 

2,214.300

SY  

62.86000 139,172.042,214.000

0.00

0210 *Concrete Curb Ramp 163.000

0.000

608-00010  
 

163.000

SY  

113.62000 18,520.06163.000

0.00

0215 Concrete Bikeway (6 Inch) 2,276.000

0.000

608-00026  
 

2,276.000

SY  

62.25000 141,681.002,276.000

0.00

0220 *Sidewalk Drain 7.000

0.000

608-10010  
 

7.000

EACH

1,730.37000 12,112.597.000

0.00

0225 *Curb and Gutter Type 2 (Section I-B) 563.000

0.000

609-21010  
 

563.000

LF  

16.92000 9,525.96563.000

0.00

0230 *Curb and Gutter Type 2 (Section II-B) (Special ) 5,255.000

0.000

609-21023  
 

5,255.000

LF  

19.94000 104,784.705,255.000

0.00

0235 *Gutter (Special) 0.000

0.000

609-23000  
 

0.000

LF  

12.39000 0.000.000

0.00

0240 Gutter Type 2 (4 Foot) 768.000

0.000

609-24004  
 

768.000

LF  

18.13000 13,923.84768.000

0.00

0245 *Median Cover Material (Patterned Concrete) 4,487.000

0.000

610-00020  
 

4,487.000

SF  

12.09000 54,247.834,487.000

0.00

0250 Median Cover Material (Brick Pavers) 0.000

0.000

610-00060  
 

0.000

SF  

18.13000 0.000.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Bid Items 

0255 Luminaire (Special) Induction (55 Watt) 0.000

0.000

613-16000  
 

0.000

EACH

2,712.30000 0.000.000

0.00

0255 MATERIAL ALLOWANCE Luminaires (55W) 0.000

0.000EACH

1,828.00000 0.000.000

0.00

0260 Luminaire (Special) Induction (165 Watt) 31.000

0.000

613-16020  
 

31.000

EACH

2,990.16000 92,694.9631.000

0.00

0260 MATERIAL ALLOWANCE Luminaires (165 Watt) 0.000

0.000EACH

2,016.00000 0.000.000

0.00

0265 Light Standard and Luminaire (Pedestrian) 7.000

0.000

613-30005  
 

7.000

EACH

5,730.84000 40,115.887.000

0.00

0265 MATERIAL ALLOWANCE 0.000

0.000EACH

4,103.80000 0.000.000

0.00

0270 Light Standard Metal (25 Foot) 31.000

0.000

613-34250  
 

31.000

EACH

5,688.30000 176,337.3031.000

0.00

0270 MATERIAL ALLOWANCE Lt Std Meta 25' 0.000

0.000EACH

4,073.20000 0.000.000

0.00

0275 Light Standard Foundation Special 42.000

0.000

613-40012  
 

42.000

EACH

1,697.41000 71,291.2242.000

0.00

0280 Sign Panel (Class III) 180.000

0.000

614-00013  
 

180.000

SF  

30.15000 5,427.00180.000

0.00

0285 Timber Sign Post 4x4 Inch 176.000

0.000

614-00044  
 

176.000

LF  

10.00000 1,760.00176.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Bid Items 

0290 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

239,337.70000 239,337.701.000

0.00

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Fuel Cost Adjustment 33,728.660

0.000

700-70016  
 

33,728.660

F A 

1.00000 33,728.6633,728.660

0.00

0305 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0310 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0316 F/A Asphalt Pavement Incentive 4,527.400

0.000

700-70012  
 

4,527.400

F A 

1.00000 4,527.404,527.400

0.00

CAT 2,869,482.210.002,869,502.03CURRENT AMT0200 $ $ $

CAT NO0201 Landscaping 

0320 Topsoil 1,636.000

0.000

207-00205  
 

1,636.000

CY  

15.45000 25,276.201,636.000

0.00

0325 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000

ACRE

1,008.95000 0.000.000

0.00

0330 Mulch Tackifier 112.000

0.000

213-00061  
 

112.230

LB  

2.97000 332.64112.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0201 Landscaping 

0335 F/A Landscaping 35,759.490

0.000

700-70310  
 

35,759.490

F A 

1.00000 35,759.4935,759.490

0.00

0471 Topsoil 1,350.000

0.000

207-00205  
 

1,350.000

CY  

15.45000 20,857.501,350.000

0.00

0472 Seeding (Native) (Irrigated) 2.000

0.000

212-00006  
 

2.000

ACRE

3,021.89000 6,043.782.000

0.00

0473 Soil Preparation (Special) 1.800

0.000

212-00047  
 

1.800

ACRE

4,738.32000 8,528.981.800

0.00

0474 Mulching (Weed Free) 1.800

0.000

213-00003  
 

1.800

ACRE

948.97000 1,708.151.800

0.00

0476 Mulch Tackifier 356.000

0.000

213-00061  
 

356.000

LB  

2.84000 1,011.04356.000

0.00

0477 Inorganic Mulch 1-3" River Cobble 943.000

0.000

213-00065  
 

943.000

CY  

82.20000 77,514.60943.000

0.00

0478 Landscape Boulder 508.000

0.000

213-00700  
 

508.000

EACH

235.71000 119,740.68508.000

0.00

0479 Landscape Maintenance 0.425

0.075

214-00000  
 

0.500

L S 

29,614.48000 14,807.240.500

2,221.09

0481 Deciduous Tree (3 Inch Caliper) 32.000

0.000

214-00230  
 

32.000

EACH

513.72000 16,439.0432.000

0.00

0482 Deciduous Shrub (1 Gallon Container) 523.000

0.000

214-00310  
 

523.000

EACH

21.76000 11,380.48523.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0201 Landscaping 

0483 Deciduous Shrub (5 Gallon Container) 1,275.000

0.000

214-00350  
 

1,275.000

EACH

41.10000 52,402.501,275.000

0.00

0484 Deciduous Shrub (7 Gallon Container) 26.000

0.000

214-00370  
 

26.000

EACH

66.48000 1,728.4826.000

0.00

0486 Geotextile (Erosion Control) (Class A) 11,067.000

0.000

420-00100  
 

11,067.030

SY  

3.13000 34,639.7111,067.000

0.00

0487 Dry Rubble Slope and Ditch Paving 410.000

0.000

507-00200  
 

410.360

CY  

131.73000 54,009.30410.000

0.00

0488 Concrete Class B 35.000

0.000

601-01000  
 

35.000

CY  

758.37000 26,542.9535.000

0.00

0489 Reinforcing Steel (Epoxy Coated) 1,425.000

0.000

602-00020  
 

1,425.000

LB  

0.94000 1,339.501,425.000

0.00

0491 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000

LF  

189.60000 0.000.000

0.00

0492 Precast Colored Concrete Cap Type B 100.000

0.000

622-20100  
 

100.000

LF  

33.15000 3,315.00100.000

0.00

0493 Precast Colored Concrete Cap Type C 0.000

0.000

622-20100  
 

0.000

LF  

33.15000 0.000.000

0.00

0494 Skate Board Protection 32.000

0.000

622-20200  
 

32.000

EACH

53.71000 1,718.7232.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0201 Landscaping 

0496 Sprinkler System 1.000

0.000

623-09900  
 

1.000

L S 

69,406.66000 69,406.661.000

0.00

CAT 584,502.642,221.09584,550.83CURRENT AMT0201 $ $ $

CAT NO0305 Retaining Walls 

0340 *Structure Excavation 6,224.000

0.000

206-00000  
 

6,224.000

CY  

6.78000 42,198.726,224.000

0.00

0345 *Structure Backfill (Class 1) 8,858.000

0.000

206-00100  
 

8,858.000

CY  

27.08000 239,874.648,858.000

0.00

0350 *Mechanical Reinforcement of Soil 4,222.000

0.000

206-00360  
 

4,222.160

CY  

33.85000 142,914.704,222.000

0.00

0355 *Precast Panel Facing 9,557.000

0.000

504-04420  
 

9,557.100

SF  

27.00000 258,039.009,557.000

0.00

0360 *Riprap (9 Inch) 1,380.000

0.000

506-00209  
 

1,380.000

CY  

124.03000 171,161.401,380.000

0.00

0365 *Riprap (12 Inch) 133.000

0.000

506-00212  
 

133.330

CY  

142.21000 18,913.93133.000

0.00

0370 *Riprap (18 Inch) 3,688.000

0.000

506-00218  
 

3,688.300

CY  

145.00000 534,760.003,688.000

0.00

0375 Pedestrian Railing (Steel) 660.000

0.000

514-00200  
 

660.000

LF  

307.36000 202,857.60660.000

0.00

0376 Concrete Class D (Wall) 52.600

0.000

601-03050  
 

52.600

CY  

354.78000 18,661.4352.600

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0305 Retaining Walls 

0380 Structural Concrete Stain (NB walls) 0.000

0.000

601-40400  
 

0.000

SY  

3.95000 0.000.000

0.00

0385 Reinforcing Steel 9,933.000

0.000

602-00000  
 

9,933.000

LB  

0.93000 9,237.699,933.000

0.00

0386 Fence Chain Link (48 Inch) 670.000

0.000

607-53148  
 

670.000

LF  

24.44000 16,374.80670.000

0.00

0386 MATERIAL ALLOWANCE 0.000

0.000LF  

7.49700 0.000.000

0.00

0390 2 Inch Electrical Conduit (Rigid) 2,578.000

0.000

613-00200  
 

2,578.000

LF  

22.85000 58,907.302,578.000

0.00

CAT 1,713,901.210.001,713,999.76CURRENT AMT0305 $ $ $

CAT NO0306 Structure P-18-BF (NB Linden) 

0395 F/A Repair (Bridge Deck Repair P-18-BF) 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 *Removal of Curb Change Order 2 290.000

0.000

202-00201  
 

290.000

LF  

3.48000 1,009.20290.000

0.00

0405 Removal of Asphalt Mat Change Order 2 5,018.000

0.000

202-00220  
 

5,018.000

SY  

2.55000 12,795.905,018.000

0.00

0410 *Removal of Bridge Railing Change Order 2 290.000

0.000

202-00425  
 

290.000

LF  

8.67000 2,514.30290.000

0.00

0415 *Removal of Portions of Present Structure (Clas s 2) 
Change Order 2

331.000

0.000

202-00453  
 

331.000

SY  

159.81000 52,897.11331.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0306 Structure P-18-BF (NB Linden) 

0420 Hot Mix Asphalt (Grading S) (100) (PG 64-22) Ch ange 
Order 2

0.000

0.000

403-33842  
 

0.000

SY  

130.55000 0.000.000

0.00

0425 Emulsified Asphalt (Slow-Setting) Change Order 2 0.000

0.000

411-10255  
 

0.000

GAL 

5.08000 0.000.000

0.00

0430 Waterproofing (Membrane) Change Order 2 612.000

0.000

515-00120  
 

612.000

SY  

10.37000 6,346.44612.000

0.00

0435 *Sawing and Sealing Bridge Joint Change Order 2 76.000

0.000

518-03000  
 

76.000

LF  

15.00000 1,140.0076.000

0.00

0440 *Concrete Class D (Bridge) Change Order 2 32.200

0.000

601-03040  
 

32.200

CY  

599.04000 19,289.0932.200

0.00

0445 Guardrail Type 3 (6-3 Post Spacing) Change Orde r 2 1,325.000

0.000

606-00301  
 

1,325.000

LF  

20.91000 27,705.751,325.000

0.00

0446 End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

676.42000 676.421.000

0.00

0450 Transition Type 3G Change Order 2 3.000

0.000

606-01370  
 

3.000

EACH

1,325.76000 3,977.283.000

0.00

0455 Transition Type 3H Change Order 2 2.000

0.000

606-01380  
 

2.000

EACH

774.75000 1,549.502.000

0.00

0456 Median Terminal 2.000

0.000

606-01460  
 

2.000

EACH

4,274.76000 8,549.522.000

0.00

0457 End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

2,444.76000 2,444.761.000

0.00
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PCN: 17261-BID    ESTIMATE RUN 01/28/2013

PROJECT: ES2 0251-335                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:26

CUMULATIVE
AMOUNT

CAT NO0306 Structure P-18-BF (NB Linden) 

0460 *Bridge Rail Type 7 Change Order 2 340.000

0.000

606-10700  
 

340.000

LF  

141.64000 48,157.60340.000

0.00

0465 *Mobilization (without Autopay) Change Order 2 1.000

0.000

626-00100  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00

0470 Thermoplastic Pavement Marking Change Order 2 1,166.000

0.000

627-00002  
 

1,166.000

SF  

3.63000 4,232.581,166.000

0.00

CAT 238,285.450.00238,285.45CURRENT AMT0306 $ $ $

$ 5,406,171.512,221.09$5,406,338.07$CURRENT AMTPROJECT TOTAL


